
Average Actual 

Days

City of Raleigh 

Plan Review Performance Report
Projected Completion Dates 

1/1/2013 through 3/31/2013

Review Cycle 4

4/2/2013

Benchmark

Met

Benchmark 1-2 Days 

Late

3-4 Days 

Late

5+ Days 

Late

Reviews 

Incomplete

Total Plans 

 100% 9.00Preliminary Development Plan Review  4  12 

 100% 9.00Preliminary Development - Master Plan  1  24 

 100% 1.50Recorded Map - Multi Track - Mylar  6  5 

 100% 9.33Construction Plans - Mylar  3  12 

 100% 3.00Construction Plans - Mylar Revisions  1  12 

 100% 2.13Site Development  8  3 

 100% 3.00Standard Commercial Plan Review  4  5 

 100% 1.00Group Housing  1  5 

 100% 1.50Fit Up - Interior Completion  4  2 

 83%  1 2.50Alterations and Repairs  6  4 

 100% 3.00Additions  1  3 

 100% 1.00SFD / Duplex  5  4 

 100% 0.00Next Day Review  2  1 

 99%  1  0  0 46
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